GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED – Prakasam District– Revised Administrative Sanction for the road work "Providing BT surface to the road from Khambalapadu GP to Jaflapuram ST Colony" with an amount of Rs.260.00 lakh as against sanctioned amount of Rs.115.00 lakh vide G.O.Rt.No. 323, Dt.31.3.2016 under Upgradation of NREGS (TSP) Grant – Revised Administrative Sanction Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 256 Dated: 12-04-2017

Read the following:-

1 G.O.Rt.No.323, Dt.31.03.2016 of PR&RD (Progs.I) Dept.
2. From CE, PR, Lr.No.AEE/DEE/I/NREGS(TSP)/Jaflapuram/PKM/2016, Dt.08.02.2017.

*****

O R D E R:

In the reference first read above, among other works, Govt. had accorded administrative sanction to the work "Providing BT surface to the road from Khambalapadu GP to Jaflapuram ST Colony" with an amount of Rs.115.00 lakh under Upgradation of NREGS (TSP) Grant for 2015-16.

2. In the reference second read above, the Chief Engineer, NREGS, Panchayat Raj, Andhra Pradesh, Vijayawada has submitted a proposal for revised administrative sanction for an amount of Rs.260.00 lakhs as against the originally sanctioned amount of Rs.115.00 lakhs for the above said work stating that "the total length of road is 4.90 Km and the targeted Japlapuram ST colony is situated at 4.90 Km mileage. But due to insufficient administrative sanction Rs.115.00 lakh the total length of the road is not covered and only 2.60 Km covered. Hence, he has submitted the revised administrative sanction proposal for Rs.260.00 lakh duly covering the full length of the road ie up-to 4.90 KM. The difference in cost of revision is Rs.145.00 lakh and requested Government to accord revised administrative sanction accordingly.

3. The Tribal Welfare (TSP) Department have agreed with the proposal of the Chief Engineer, NREGS, Panchayat Raj, Andhra Pradesh, Vijayawada subject to place the matter before next Nodal Agency meeting for ratification.

4. Accordingly, Government in Panchayat Raj and Rural Development Department hereby accord revised administrative sanction for an amount of Rs.260.00 lakhs (Rupees Two hundred sixty lakh only) as against the originally sanctioned amount of Rs.115.00 lakh (difference amount of Rs.145.00 lakh) to the road work "Providing BT surface to the road from Khambalapadu GP to Jaflapuram ST Colony", Podili(M), Prakasam District under Upgradation of NREGS(TSP) Grant for 2015-16, subject to place the matter before next Nodal Agency meeting for ratification.

PTO

5. The Chief Engineer, Panchayat Raj, NREGS, Andhra Pradesh, Vijayawada shall take necessary action in the matter accordingly and submit the Utilization Certificate to Government soon after completion of the work in the stipulated time.

5. A copy of this order is available on internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, NREGS, Andhra Pradesh, Vijayawada.
Copy to
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
The District Collector, Prakasam District, Ongole.
The Superintending Engineer, Panchayat Raj, Prakasam District, Ongole.
The District Treasury Officer, Prakasam District, Ongole..
The Accountant General, Andhra Pradesh, Hyderabad.
The Director, Tribal Welfare Department (with a request to obtain the ratification from the Nodal Agency for TSP)
The Tribal Welfare (TSP)Department
The OSD to Hon'ble Minister (PR&RWS)
The PS to Principal Secretary (PR&RWS).
Sc/sf.

//FORWARDED BY ORDER//

SECTION OFFICER